As of Tuesday, February 25, 2020, demolition of the concrete bridge deck of the portion of the ramp from I-66 West to Route 123 South over I-66 has been completed. The remaining steel bridge beams are scheduled to be removed on/about Tuesday, February 25, 2020. After the beams are removed, the concrete piers along eastbound and westbound I-66 will be demolished. Once the piers are demolished, this phase of demolition will be complete.

- Demolition of the Route 123 South flyover ramp over I-66 began on Monday, Jan. 27, 2020 and progressed from north to south for 11 non-consecutive nights of work
  - The remaining bridge beams are scheduled to be removed on/about Tuesday, February 25, 2020
  - The bridge piers along eastbound and westbound I-66 require approximately 6 additional nights of demolition beginning on/about Wednesday, February 26, 2020
  - The north and south bridge abutments, along with the portions of the I-66 West to Route 123 South exit ramp not over I-66, will be demolished during daytime hours once the portion over I-66 is removed

- No demolition work is currently scheduled to take place Saturday night, February 29, 2020
- Approximately 7 nights of demolition work remaining
- Work is weather dependent.

For project updates visit: outside.transform66.org

Questions about construction activities?
Construction Hotline: (703) 662-3892
E-mail: Outreach@fam66.us